
05-AMRC-0Y 16

tv

SATES OFP

Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5, B5-01
Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Blvd. HO-57
Richland, Washington 99352

Addressees:

APPROVAL OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
(TRI-PARTY AGREEMENT) CHANGE REQUEST M-16-04-09, ESTABLISH TRI-PARTY
AGREEMENT INTERIM MILESTONES FOR SAMPLING TO SUPPORT 100AREA AND
300 AREA COMPONENT OF RIVER CORRIDOR BASELINE RISK ASSESSMENT

The Risk Assessment Work plan for the 100 Area and 300 Area Component of the River
Corridor Baseline Risk Assessment was submitted to the U.S. Environmental Protection Agency
(EPA.) and the State of Washington Department of Ecology (Ecology) on December 7, 2004, for

-- approval. The risk assessment serves as the basis for final remedy decisions for the operable
units (OU's) in the 100 and 300 Areas.

The U.S. Department of Energy, Richland Operations Office (RL), EPA, and Ecology,
hereinafter referred to as the Parties, developed a Tri-Party Agreement change package (see
attached) proposing two Tri-Party Agreement Interim Milestones for sampling and submittal of a
draft 100 Area and 300 Area Component Baseline Risk Assessment Report. Sampling to support
the 100 Area and 300 Area Component of the River Corridor Baseline Risk Assessment will
begin by October 31, 2005. The draft of the 100 and 300 Area Component Baseline Risk
Assessment Report will be submitted June 30, 2007.
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The Tri-Party Agreement change package was coordinated with and reviewed by
Larry Gadbois, of EPA, John Price of Ecology, and John Sands of RL. Ongoing coordination is
required for the milestone package related to the Hanford Risk Assessment Integration Strategy.
This milestone package will be transmitted separately.

In accordance with the Tri-Party Agreement Action Plan, Section 12.0, Changes to the
Agreement, the regulators have 14 days following receipt of the change packages to act. If you
have any questions, please contact me, or your staff may contact Leif Erickson, Assistant
Manager for the River Corridor, at (509) 376-6628.

Sincerely,

+Keith A. Klein
ManagerUNRIAHM

Attachment

cc w/attach:
D. Bartus EPA
G. Bohnee, NPT
L. D. Crass, FHI
L. J. Cusack, Ecology
S. Harris, CTUIR
J. S. Hertzel, FHI
R. Jim YN
D. N. LaRue, BHI
T. Lee, BHI
T. Martin, HAB
A. Miles, NPT
E. J. Murphy-Fitch, FHI
K. Niles, ODOE
P. Sobotta, NPT
Administrative Record



Chan g e Numbe r 	 Federal Facility Agreement and Consent Order	 Date:
Change Control Form

	

NI-16-04-09	 Ianuary 20. 200

Originator:	 Phone:
J. P. Sands, RL River Corridor Project 	 509-373-0463
U. E. Jackson, RL Office of Environmental Services	 509-376-8086

Class of Change:
[[ I I - Signatories	 X ] II -Executive Manager	 [ ]III -Project Manager

Chan g e Title:
Establish Tri-Party Agreement In':erim Milestones for Sampling to Support 100/300 Area Component of River Corridor Baseline
Risk Assessment.
Description/Justifi cation of Ch ange:

In December 2004, the U.S. Depa rtment of Energy, Richland Operations O ffice, (RL) submitted the Risk Assessment Work Plan
for the 100 Area and 300 Area Component of the River Corridor Baseline Risk Assessment for app-oval to the State of
Washington, Depa rt ment of Ecology (Ecology), and the U.S. Environmental Protection Agency (EPA). The risk assessment will
support final remedy decisions for the operable units in the 100 and 300 Areas. There are currently no milestones established for
this risk assessment.

Modifications/deletions ofexisting milestones are denoted using fi^; additions are denoted w.th hatTtng

Impact of Change:

Administrative action is required to incorporate this change into Appendix D of the Tri-Party Agreement. Change is added scope
that is not covered by milestones and does not impact current TPA milestones.

Affected Documents:
"fhe Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site inte rnal planning management, and
budget documents (e.g., USDOE? and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide
Systems Eng ineering Control Documents; Project Management Plans, and, if appropriate, LDR Report requirements).

Approvals;

	

Approved	 Disapproved

J. B. Hebdon, RL IAMIT Representative 	 Date

	

Approved	 Disapproved

N. Ceto, EPA IAIVIIT Representative 	 Date

_	 Approved	 Disapproved

r

lV[. A. Wilson, EcologylAN1IT Re presentative	 Date

	

Milestone	
Milestonene Description	

nCompletio

	

Number 	 Date

Begin Sampling, In Accordance With the.Santpling and Analysis Plan for the 1.00 Area
M

Submit Draft 100 Area and 300 Area Component baseline Risk 	

10i31l2005

S

and 300 Area ^j`tiponent ofthe [t[veii ^ orridor•E3asne'Risk Assess`ri^nt

Assessment Report

	I<4-016-72	 ilrote: ;1vs.tm ?s only one year of ti3rtplftt^ is needad and builJs upon ongo^t
e	

6/30f2007
txperiertcc rv'1l'it the I QO BrC Pilot  Prirjectl

;Deleted: lan,,ary,16, 2005_
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